
Appendix 7.2:  Transport Scenario for Spoil Extraction

Year 2021

Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

No of Working Days 25 22 24 23 25 23 24 25 22 25 24 23

Daily Tonnage (T) 0 0 0 0 0 0 0 0 0 0 0 0

Monthly Tonnage (T) 0 0 0 0 0 0 0 0 0 0 0 0

Cumulative Total (T) 0 0 0 0 0 0 0 0 0 0 0 0

Monthly Tonnage Minus Construction 

Aggregate 0 0 0 0 0 0 0 0 0 0 0 0

Remaining Daily Extraction Off Site 0 0 0 0 0 0 0 0 0 0 0 0

HGV Extraction (T) 0 0 0 0 0 0 0 0 0 0 0 0

HGV Trips (In / Out) 0 0 0 0 0 0 0 0 0 0 0 0

Barge Extraction (T) 0 0 0 0 0 0 0 0 0 0 0 0

Daily Barge Trips (In / Out) 0 0 0 0 0 0 0 0 0 0 0 0

Year 2022

Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

No of Working Days 25 22 23 24 25 22 25 24 23 25 23 24

Daily Tonnage (T) 0 0 0 0 0 0 0 0 0 0 0 212

Monthly Tonnage (T) 0 0 0 0 0 0 0 0 0 0 0 5072

Cumulative Total (T) 0 0 0 0 0 0 0 0 0 0 0 5072

Monthly Tonnage Minus Construction 

Aggregate 0 0 0 0 0 0 0 0 0 0 0 5072

Remaining Daily Extraction Off Site 0 0 0 0 0 0 0 0 0 0 0 0

HGV Extraction (T) 0 0 0 0 0 0 0 0 0 0 0 0

HGV Trips (In / Out) 0 0 0 0 0 0 0 0 0 0 0 0

Barge Extraction (T) 0 0 0 0 0 0 0 0 0 0 0 0

Daily Barge Trips (In / Out) 0 0 0 0 0 0 0 0 0 0 0 0

Year 2023

Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

No of Working Days 25 22 24 24 23 24 25 23 24 24 23 25

Daily Tonnage (T) 1167 3291 3318 3318 3305 3318 3330 3305 3318 3318 3305 3330

Monthly Tonnage (T) 29167 72383 79621 79621 76002 79621 83241 76002 79621 79621 76002 83241

Cumulative Total (T) 34239 106622 186243 265864 341866 421487 504728 580730 660351 739972 815974 899215

Monthly Tonnage Minus Construction 

Aggregate 29167 60522 0 0 0 0 0 0 0 0 0 0

Remaining Daily Extraction Off Site 0 2751 3318 3318 3305 3318 3330 3305 3318 3318 3305 3330

HGV Extraction (T) 0 1200 1200 1200 1200 1200 1200 1200 1200 1200 1200 1200

HGV Trips (In / Out) 0 120 120 120 120 120 120 120 120 120 120 120

Barge Extraction (T) 0 1551 2118 2118 2105 2118 2130 2105 2118 2118 2105 2130

Daily Barge Trips (In / Out) 0 4 6 6 6 6 6 6 6 6 6 6

Year 2024

Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

No of Working Days 23 22 25 24 23 24 24 24 24 23 24 25

Daily Tonnage (T) 3305 3291 3371 3580 4137 4367 4274 3826 3444 3288 3301 2830

Monthly Tonnage (T) 76002 72383 84258 85916 95137 104802 102569 91802 82640 75605 79205 70748

Cumulative Total (T) 975217 1047600 1131858 1217774 1312911 1417713 1520282 1612084 1694724 1770329 1849534 1920282

Monthly Tonnage Minus Construction 

Aggregate 62668 59049 70924 72582 81803 91468 89235 78468 69306 62271 65871 57414

Remaining Daily Extraction Off Site 2725 2684 2837 3024 3557 3811 3718 3270 2888 2707 2745 2297

HGV Extraction (T) 1200 1200 1200 1200 1200 1200 1200 1200 1200 1200 1200 1200

HGV Trips (In / Out) 120 120 120 120 120 120 120 120 120 120 120 120

Barge Extraction (T) 1525 1484 1637 1824 2357 2611 2518 2070 1688 1507 1545 1097

Daily Barge Trips (In / Out) 4 4 4 4 6 6 6 6 4 4 4 4

Year 2025

Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

No of Working Days 23 22 25 23 24 24 23 25 24 23 24 24

Daily Tonnage (T) 2400 2360 2512 2359 1745 1704 2206 2881 2870 2859 2870 2870

Monthly Tonnage (T) 55189 51915 62778 54236 41877 40890 50738 72008 68877 65746 68877 68877

Cumulative Total (T) 1975471 2027386 2090164 2144400 2186277 2227167 2277905 2349913 2418790 2484536 2553413 2622290

Monthly Tonnage Minus Construction 

Aggregate 41855 38581 49444 40902 28543 27556 37404 58674 55543 52412 55543 55543

Remaining Daily Extraction Off Site 1820 1754 1978 1778 1189 1148 1626 2347 2314 2279 2314 2314

HGV Extraction (T) 1200 1200 1200 1200 1200 1200 1200 1200 1200 1200 1200 1200

HGV Trips (In / Out) 120 120 120 120 120 120 120 120 120 120 120 120

Barge Extraction (T) 620 554 778 578 0 0 426 1147 1114 1079 1114 1114

Daily Barge Trips (In / Out) 2 2 2 2 0 0 2 4 4 4 4 4

Year 2026

Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

No of Working Days 24 22 25 22 25 24 23 25 23 24 24 23

Daily Tonnage (T) 4434 4397 4450 4397 4450 4434 4416 3836 3350 3167 3143 3302

Monthly Tonnage (T) 106396 96724 111232 96724 111232 106396 101560 95894 77046 76000 75409 75927

Cumulative Total (T) 2728686 2825410 2936642 3033366 3144598 3250994 3352554 3448448 3525494 3601494 3676903 3752830

Monthly Tonnage Minus Construction 

Aggregate 93062 83390 97898 83390 97898 93062 88226 82560 63712 62666 62075 62593

Remaining Daily Extraction Off Site 3878 3790 3916 3790 3916 3878 3836 3302 2770 2611 2586 2721

HGV Extraction (T) 1200 1200 1200 1200 1200 1200 1200 1200 1200 1200 1200 1200

HGV Trips (In / Out) 120 120 120 120 120 120 120 120 120 120 120 120

Barge Extraction (T) 2678 2590 2716 2590 2716 2678 2636 2102 1570 1411 1386 1521

Daily Barge Trips (In / Out) 6 6 6 6 6 6 6 6 4 4 4 4

Year 2027

Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

No of Working Days 25 23 23 24 25 22 25 24 23 25 23 24

Daily Tonnage (T) 2995 2325 2173 2369 2386 2358 1226 814 811 1646 1693 1699

Monthly Tonnage (T) 74874 53475 49972 56833 59640 51861 30648 19528 18640 41135 38918 40771

Cumulative Total (T) 3827704 3881179 3931151 3987984 4047624 4099485 4130133 4149661 4168301 4209436 4248354 4289125

Monthly Tonnage Minus Construction 

Aggregate 61540 40141 36638 43499 46306 38527 17314 6194 5306 41135 38918 40771

Remaining Daily Extraction Off Site 2462 1745 1593 1812 1852 1751 693 258 231 1646 1693 1699

HGV Extraction (T) 1200 1200 1200 1200 1200 1200 1200 1200 1200 1200 1200 1200

HGV Trips (In / Out) 120 120 120 120 120 120 120 120 120 120 120 120

Barge Extraction (T) 1262 545 393 612 652 551 0 0 0 446 493 499

Daily Barge Trips (In / Out) 4 2 2 2 2 2 0 0 0 2 2 2

Year 2028

Month Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

No of Working Days 25 22 23 24 24 23 25 23 24 25 22 25

Daily Tonnage (T) 1705 1280 1285 1290 587 0 0 0 0 0 0 0

Monthly Tonnage (T) 42624 28139 29546 30958 14070 0 0 0 0 0 0 0

Cumulative Total (T) 4331749 4359888 4389434 4420392 4434462 4434462 4434462 4434462 4434462 4434462 4434462 4434462

Monthly Tonnage Minus Construction 

Aggregate 42624 28139 29546 30958 14070 0 0 0 0 0 0 0

Remaining Daily Extraction Off Site 1705 1280 1285 1290 587 0 0 0 0 0 0 0

HGV Extraction (T) 1200 1200 1200 1200 587 0 0 0 0 0 0 0

HGV Trips (In / Out) 120 120 120 120 60 0 0 0 0 0 0 0

Barge Extraction (T) 505 80 85 90 0 0 0 0 0 0 0 0

Daily Barge Trips (In / Out) 2 2 2 2 0 0 0 0 0 0 0 0
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